

Proposed Work Schedule/Timeline
Town of Derry Master Plan Update

Master Plan Update

Tasks	Month 2008/2009												Month 2009					
	July	August	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	August	Sept	Oct	Nov	Dec
Phase I: Public Participation Process/Draft Chapter Development																		
Contract Execution																		
Master Plan Community Survey*																		
Demographic Trends Draft																		
Housing Draft																		
Economic Development Draft																		
Community Facilities Questionnaire																		
Community Facilities Draft																		
Public Utilities and Energy Draft																		
Transportation Draft																		
Existing Land Use Draft																		
Build Out Analysis																		
Natural Resources/Open Space Draft**																		
Historic Cultural Features*																		
Planning Board Meetings																		
Phase II: Plan Vision, Goals, Concerns and Strategies/Final Approval																		
April	May	June	July	August	Sept	Oct	Nov	Dec										
Vision and Goals Update*																		
Regional Concerns*																		
Future Land Use Draft																		
Implementation Strategies																		
Public Hearing																		
Revisions to Preliminary Draft																		
Adoption																		
Revisions to Final Draft																		
Planning Board Meetings																		

Key:

Preparation
Draft
Revision
Final

*Town of Derry Responsibility
**Town of Derry Responsible for Half